COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2011

ESTI MATE SUMVARY 09: 56: 02
CONTI D: C17021 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17021- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0  DAYS TI ME ALLOW 150 WORK DAYS
SH 121 (WADSWORTH) : 88TH TO 104 PERCENT TI ME: 58. 00 ORI G TI ME ALLOW 150 WORK DAYS
PRQJECT NO STA 1211-069
SH 121 (WADSWORTH) : 88TH TO 104
NAVE OF ROAD: SH 121 (Wadsworth Parkway )
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLCRADO, LLC PAY PERI OD ENDI NG 09/ 25/ 2011 DATE TI ME STARTED 06/01/2011
6374 S. RACI NE Cl RCLE DATE LET 04/ 07/ 2011 DATE WORK BEGAN 06/ 01/ 2011
DATE AWARDED 04/ 14/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2011 DATE ACCEPTED
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 01/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 311, 247.86 PARTI Cl PATING $ 3,383,901.35 $ 996, 196. 49
AWARD PRQJECT AMT: $ 4,740, 074. 34 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 63. 71% TOTAL EARNI NGS 3,383, 901.35 996, 196. 49
FUNDS AVAI LABLE: $ 1,927,346.51 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,383, 901. 35 996, 196. 49
TOTAL CLAI MS: $ 0.00 RETAI NAGE -71,101. 12 -6,297.38
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,312, 800. 23 989, 899. 11
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3,312, 800. 23 989, 899. 11
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 989, 899. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 3.480 1.740
ACRE 1. 260 5, 758.53
4,570. 26000 3. 000 13, 710.78
0010 202-00001 Renoval of Structure 2. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0015 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 1. 000 975. 00
975. 00000 1. 000 975. 00
0020 202- 00035 Renoval of Pipe 20. 000 0. 000
LF 20. 000 760. 00
38. 00000 20. 000 760. 00
0025 202- 00190 Renoval of Concrete Medi an Cover Materi al 1, 237. 000 645. 000
5% 592. 000 7,334.88
12. 39000 1, 237. 000 15, 326. 43
0030 202-00195 Renoval of Median Cover 18. 000 0. 000
SY 18. 000 720. 00
40. 00000 18. 000 720. 00
0035 202- 00200 Renoval of Sidewal k 1, 454. 000 91. 000
5% 523. 000 6, 479. 97
12. 39000 614. 000 7,607. 46
0040 202-00201 Renoval of Curb 2, 500. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0045 202- 00203 Renoval of Curb and Cutter 3, 684. 000 1, 022. 000
LF 2,662. 000 13, 629. 44
5.12000 3, 684. 000 18, 862. 08
0050 202- 00206 Renoval of Concrete Curb Ranp 656. 000 135. 500
5% 269. 000 3,332.91
12. 39000 404. 500 5,011.76
0055 202-00210 Renoval of Concrete Pavenent 9. 000 0. 000
SY 9. 000 360. 00

40. 00000 9. 000 360. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00220 Renoval of Asphalt Mat 2,404. 000 889. 000
SY 0. 000 0. 00
6. 71000 889. 000 5,965. 19
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 113, 642. 000 113, 642. 000
SY 0. 000 0. 00
1. 55000 113, 642. 000 176, 145. 10
0070 202-00810 *Renoval of G ound Sign 4. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0075 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0080 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0085 202- 01300 *Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0. 00
144. 80000 0. 000 0. 00
0087 202- 00250 Rem Pavenent Mar ki ng 3, 833. 000 0. 000
SF 3, 833. 000 5, 749.50
1. 50000 3, 833. 000 5, 749.50
0090 202- 04005 d ean Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 203-00060 Enbanknent Material (Conplete In Place) 3. 000 0. 000
CY 0. 000 0. 00
112. 50000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 90. 000 82. 750
HOUR 0. 000 0. 00
165. 00000 82. 750 13, 653. 75
0105 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 14. 000
HOUR 21.000 1, 050. 00
50. 00000 35. 000 1, 750. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 206- 00000 Structure Excavation 3. 000 0. 000
CY 0. 000 0. 00
14. 50000 0. 000 0. 00
0115 207- 00205 Topsoi | 622. 000 0. 000
CY 0. 000 0. 00
42. 67000 0. 000 0. 00
0120 208-00002 *Erosion Log (12 Inch) 160. 000 90. 000
LF 60. 000 195. 00
3. 25000 150. 000 487. 50
0125 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0130 208-00020 *Silt Fence 4, 000. 000 3, 905. 000
LF 0. 000 0. 00
0. 88000 3, 905. 000 3,436. 40
0135 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0140 208-00034 *Gravel Bag 2, 000. 000 632. 000
LF 128. 000 843.52
6. 59000 760. 000 5, 008. 40
0145 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0150 208- 00050 *StormDrain Inlet Protection 64. 000 0. 000
EACH 0. 000 0. 00
116. 00000 0. 000 0. 00
0155 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 14.000
HOUR 6. 000 222.00
37. 00000 20. 000 740. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 4.000 300. 00
75. 00000 4. 000 300. 00
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 250. 000 23. 000
HOUR 49. 000 2,450. 00
50. 00000 72.000 3, 600. 00
0175 208-00107 Renoval of Trash 200. 000 12. 000
HOUR 0. 000 0. 00
30. 00000 12. 000 360. 00
0180 208- 00206 Erosi on Control Supervisor 150. 000 38. 000
DAY 22.000 1, 650. 00
75. 00000 60. 000 4, 500. 00
0185 208- 00300 Tenporary Berns 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 210-00810 *Reset Ground Sign 60. 000 13. 000
EACH 0. 000 0. 00
185. 00000 13. 000 2,405. 00
0195 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 210-00840 *Reset Traffic Signal Pole 8. 000 0. 000
EACH 3. 000 4,992. 00
1, 664. 00000 3. 000 4,992. 00
0205 210-01130 *Reset CQuardrail Type 3 1, 121. 000 280. 250
LF 0. 000 0. 00
6. 80000 280. 250 1, 905. 70
0210 210-04010 Adj ust Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0215 210- 04020 *Modi fy Inlet 15. 000 0. 000
EACH 0. 000 0. 00
3, 925. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 210- 04050 Adj ust Val ve Box 34. 000 24.000
EACH 0. 000 0. 00
200. 00000 24.000 4, 800. 00
0225 212-00006 *Seedi ng (Native) 0. 320 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0230 212-00032 *Soi | Condi tioning 0. 320 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0235 212-00050 *Sod 36, 400. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
0240 213-00003 *Mil ching (Weed Free) 0. 320 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0245 213-00061 *Mul ch Tacki fier 64. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0250 213-00100 *Soi | Bi nder 2. 000 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0255 304- 06007 Aggregate Base Course (Cl ass 6) 163. 000 0. 000
CY 23.300 615. 35
26. 41000 23.300 615. 35
0260 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 2, 069. 000 0. 000
CY 1, 034. 000 27,307.94
26. 41000 1, 034. 000 27,307.94
0265 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 853. 420 851. 420
TON 2.000 200. 00
100. 00000 853. 420 85, 342. 00
0270 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2,500. 000 220. 900
TON 959. 250 62, 351. 25
65. 00000 1, 180. 150 76, 709. 75



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 250. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0280 411-10255  *Enulsified Asphalt (Sl ow Setting) 637. 000 0. 000
GAL 267. 470 802. 41
3. 00000 267. 470 802. 41
0285 412-00000 Furni sh Concrete Pavenment 4, 159. 000 857. 000
cY 337.000 15, 737. 90
46. 70000 1, 194. 000 55, 759. 80
0290 412-00600 *Concrete Pavenment (6 Inch) 102, 650. 000 70, 780. 000
Sy 24, 811. 000 446, 598. 00
18. 00000 95, 591. 000 1,720, 638. 00
0295 412- 00605 *Concrete Pavenent (6 Inch) (Fast Track) 9, 657. 000 5, 213. 000
Sy 4,444,000 103, 100. 80
23. 20000 9, 657. 000 224,042. 40
0300 412-00950 *Concrete Pavenent (9-1/2 Inch) 977. 000 898. 000
SY 0. 000 0. 00
53. 20000 898. 000 47,773. 60
0305 601-01000 *Concrete O ass B 5.500 0. 000
CcY 1. 000 535. 00
535. 00000 1. 000 535. 00
0310 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 44. 000 0. 000
LF 44. 000 2, 750. 00
62. 50000 44.000 2,750. 00
0315 604-00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1. 000 3, 950. 00
3, 950. 00000 1. 000 3, 950. 00
0320 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 490. 000 0. 000
LF 0. 000 0. 00
15. 05000 0. 000 0. 00
0325 606-01340 *End Anchorage Type 3D 4. 000 0. 000
EACH 0. 000 0. 00
650. 70000 0. 000 0. 00



CONTI D: C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17021-BI D ESTI MATE RUN 10/11/2011
PRQJECT: STA 1211- 069 ESTI MATE NO. 0003 09: 56: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 896. 25000 0. 000 0.00
0335 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 555. 10000 0. 000 0.00
0340 607-11580 Fence (Tenporary) 1, 000. 000 200. 000
LF 0. 000 0. 00
2. 00000 200. 000 400. 00
0345 608- 00000 *Concrete Sidewal k 2, 047.000 0. 000
Sy 0. 000 0. 00
19. 35000 0. 000 0.00
0350 608-00010 *Concrete Curb Ranp 656. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0.00
0355 608-10010 *Si dewal k Drain 2. 000 0. 000
EACH 0. 000 0. 00
2, 165. 00000 0. 000 0.00
0360 609-21010 Curb and Qutter Type 2 (Section I-B) 2, 394. 000 0. 000
LF 0. 000 0. 00
13. 60000 0. 000 0.00
0361 609-21011 Curb and CGutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0. 00
13. 60000 0. 000 0.00
0365 609-21020 Curb and Qutter Type 2 (Section Il-B) 13, 093. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0366 609-21021 *Curb and Gutter Type 2 (Section II-M 2, 000. 000 0. 000
LF 2, 000. 000 22, 000. 00
11. 00000 2, 000. 000 22, 000. 00
0370 609-21021 *Curb and Gutter Type 2 (Section I1-M 850. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0375 610- 00020 *Medi an Cover Material (Patterned Concrete) 8, 429. 000 0. 000
SF 0. 000 0. 00
5. 15000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0385 612-00002  *Delineator (Type Il) 47.000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0390 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0395 613-00206 *2 Inch Electrical Conduit (Bored) 4, 200. 000 4, 200. 000
LF 0. 000 0. 00
9. 00000 4, 200. 000 37, 800. 00
0400 613-00306 *3 Inch Electrical Conduit (Bored) 500. 000 500. 000
LF 0. 000 0. 00
11. 00000 500. 000 5, 500. 00
0405 613-07000 *Pul | Box (Special) 18. 000 14. 000
EACH 0. 000 0. 00
165. 00000 14. 000 2,310. 00
0410 613-07034 *Pul | Box (24"x36"x18") 24. 000 0. 000
EACH 24.000 16, 128. 00
672. 00000 24.000 16, 128. 00
0415 613-10000 *Wring 0. 500 0. 300
LS 0. 000 0. 00
6, 039. 00000 0. 300 1,811.70
0420 614-00011 *Sign Panel (Qass I) 112. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0425 614-00012 *Sign Panel (Cass I1) 12. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0430 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0435 614-70117 *Pedestrian Signal Face (16) 2.000 0. 000
EACH 0. 000 0. 00
478. 00000 0. 000 0. 00
0440 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0445 614-72871 *Loop Detector Wre (Prefab) Special 11, 682. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0. 00
0446 614-72875 Loop Detector Wre 0. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0447 614-72876 Traffic Signal Vehicle Detector Amplifier (Loop Type) 10. 000 0. 000
EACH 10. 000 6, 415. 20
641. 52000 10. 000 6, 415. 20
0450 614- 72889 *Traffic Signal Vehicle Detector (Mcro Type) 26. 000 0. 000
Non- I nvasi ve
( ) EACH 26. 000 17, 368. 00
668. 00000 26. 000 17, 368. 00
0455 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 078. 00000 0. 000 0. 00
0460 625- 00000 *Construction Surveying 1. 000 0.430
LS 0. 150 1, 500. 00
10, 000. 00000 0. 580 5, 800. 00
0465 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 151, 720. 10
379, 300. 26000 1. 000 379, 300. 26
0470 626- 01000 Public Information Services 1. 000 0. 430
LS 0. 150 750. 00
5, 000. 00000 0. 580 2,900. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0475 627-00005 *Epoxy Pavement Mar ki ng 102. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0480 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 988. 000 407. 000
GAL 0. 000 0. 00
20. 00000 407. 000 8, 140. 00
0485 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 13, 798. 000 0. 000
SF 0. 000 0. 00
8. 65000 0. 000 0. 00
0490 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 11, 100. 000 0. 000
111
) SF 0. 000 0. 00
7.25000 0. 000 0. 00
0495 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 1, 220. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0500 630-00000  *Fl aggi ng 5, 000. 000 2, 094. 000
HOUR 1, 437. 500 25, 875. 00
18. 00000 3,531.500 63, 567. 00
0505 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0510 630- 00007 *Traffic Control Inspection 70. 000 9. 000
DAY 7.000 875. 00
125. 00000 16. 000 2, 000. 00
0515 630-00012 *Traffic Control Managenent 150. 000 32.000
DAY 29. 000 11, 571. 00
399. 00000 61. 000 24, 339. 00
0520 630- 00015 *Uni formed Traffic Control Coordination 100. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0525 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0530 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 6. 000
EACH 0. 000 0. 00
50. 00000 6. 000 300. 00
0535 630-80341 *Construction Traffic Sign (Panel Size A) 100. 000 33. 000
EACH 0. 000 0. 00
40. 00000 33. 000 1, 320. 00
0540 630- 80342 *Construction Traffic Sign (Panel Size B) 100. 000 31.000
EACH 0. 000 0. 00
30. 00000 31. 000 930. 00
0545 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 4. 000
EACH 0. 000 0. 00
20. 00000 4. 000 80. 00
0550 630-80344 *Construction Traffic Sign (Special) 200. 000 48. 000
SF 0. 000 0. 00
16. 00000 48. 000 768. 00
0555 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3,500. 00
0560 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0565 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 300. 000
EACH 0. 000 0. 00
25. 00000 300. 000 7,500. 00
0570 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
40. 07000 0. 000 0. 00
0575 630- 80380 *Traffic Cone 600. 000 300. 000
EACH 0. 000 0. 00
7.00000 300. 000 2,100. 00
0580 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0585 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0590 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70021 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
HOUR 33. 600 33.60
1. 00000 33. 600 33.60
0630 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 2,100. 000 2,100. 00
1. 00000 2,100. 000 2,100. 00
0635 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 700- 70031 F/ A | NTERI M SURFACE REPAI R 16, 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70034 F/A Uniformed Traffic Control (Oficer Time) 90, 000. 000 23, 335. 000
FA 11, 050. 000 11, 050. 00
1. 00000 34, 385. 000 34, 385. 00
0650 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70310 F/ A Landscapi ng Restoration 10, 000. 000 0. 000
FA 6, 776. 150 6, 776. 15
1. 00000 6, 776. 150 6, 776. 15
0660 700- 70380 F/ A Erosi on Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,112,385.32% 994,913.45$ 3, 205, 890. 21
CAT NO0201 92ND SI GNAL | MPROVEMENT

0665 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
4, 700. 00000 1.000 4,700. 00
0670 210-00866 *Reset Fire Preenption Unit and Tiner 1. 000 1. 000
EACH 0. 000 0. 00
286. 00000 1.000 286. 00
0675 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
240. 00000 38. 000 9,120. 00
0680 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
260. 00000 42.000 10, 920. 00
0685 613-00206 *2 Inch Electrical Conduit (Bored) 500. 000 500. 000
LF 0. 000 0. 00

9. 00000 500. 000 4,500. 00
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PCN: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO. 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 92ND SI GNAL | MPROVEMENT
0690 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 1, 000. 000
LF 0. 000 0.00
11. 00000 1, 000. 000 11, 000. 00
0695 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 90. 000
LF 0. 000 0.00
6. 65000 90. 000 598. 50
0700 613-01300 *3 Inch BElectrical Conduit (Plastic) 200. 000 180. 000
LF 0. 000 0.00
10. 00000 180. 000 1, 800. 00
0705 613-07000 *Pul | Box (Special) 4.000 2. 000
EACH 0. 000 0.00
165. 00000 2.000 330. 00
0710 613-07023 *Pul | Box (24"x36"x24") 4.000 2. 000
EACH 0. 000 0.00
702. 00000 2. 000 1,404.00
0715 613-07040 *Pul | Box (30"x48"x24") 1. 000 0.500
EACH 0. 000 0.00
1, 100. 00000 0.500 550. 00
0720 613-10000 *Wring 0. 500 0. 400
LS 0. 000 0.00
6, 039. 00000 0. 400 2,415.60
0725 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 4.000 4.000
EACH 0. 000 0.00
332. 00000 4.000 1,328.00
0730 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0.00
532. 00000 8. 000 4, 256. 00
0735 614-70336 *Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0.00
705. 00000 16. 000 11, 280. 00
0740 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0.00
1, 120. 00000 4.000 4, 480. 00
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PON: 17021-BI D ESTI MATE RUN 10/ 11/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 92ND SI GNAL | MPROVEMENT

0745 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
95. 00000 8. 000 760. 00
0750 614-72871 *Loop Detector Wre (Prefab) Special 0. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0.00
0751 614- 72875 Loop Detector Wre 3, 186. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0.00
0752 614-72876 Traffic Signal Vehicle Detector Anplifier (Loop Type) 2.000 0. 000
EACH 2.000 1,283.04
641. 52000 2.000 1,283.04
0755 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
14, 000. 00000 2.000 28, 000. 00
0760 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
CAT 0201 CURRENT AMI  $ 154,113.04 $ 1,283.04%  139,011.14

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0086 202-00250 Renoval of Pavement Marking 3, 833. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0765 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0770 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0775 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 44,749.50 $ 0.00% 39, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,311, 247.86 $ 996, 196.49$ 3, 383,901. 35



